

TIMELINE FOR THE IMPLEMENTATION OF THE TWINNING PROJECT



ACTIVITY		01 OCTOBER	02 NOVEMBER	03 DECEMBER	04 JANUARY	05 FEBRUARY	06 MARCH	07 APRIL	08 MAY	09 JUNE	10 JULY	11 AUGUST	12 SEPTEMBER	13 OCTOBER	14 NOVEMBER	15 DECEMBER	16 JANUARY	17 FEBRUARY	18 MARCH
0	KICK-OFF EVENT / STEERING COMMITTEE MEETING																		
0.1	Kick-off Meeting	X																	
0.2	Project Steering Committee Meeting	X			X			X			X			X			X		
0.3	Final Meeting																		X
1	COMPONENT 1: ALIGNMENT OF UKRAINE'S REGULATORY SYSTEM WITH THE EUROPEAN UNION ACQUIS																		
1.1.	Conducting a Legal Gap Assessment and developing an action plan				X				X	X	X	X	X	X					
1.2.	Preparation of legislative and regulatory acts aligned with EU legislation						X	X	X	X	X	X	X	X					
1.3.	Provision of technical support for the adoption and implementation of the relevant acts								X	X	X	X	X	X					
2	COMPONENT 2: DEFINITION OF THE STRUCTURE AND OPERATIONAL PARAMETERS OF THE COMPETENT AUTHORITY (UPA)																		
2.1.	Preparation of recommendations on: - the organisational structure of the UPA - the funding system - procedures and operating methods, in line with EU best practices					X			X	X	X	X	X	X	X				
2.2.	Development of internal policies, including: - conflict of interest management - internal management procedures						X	X	X	X	X	X	X	X	X				
2.3.	Development of a remuneration system, including a performance-based bonus system linked to KPIs								X	X	X	X	X	X					
2.4.	Development of a communication strategy for engagement with: - civil society - the pharmaceutical industry - national authorities - international partners												X	X	X	X			
2.5.	Provision of recommendations to enhance laboratory operational efficiency									X	X	X							

